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AWARD CONDITIONS

1.  AMENDMENT 

All changes to the award conditions are noted below.

1.     Scope of Work 

a.      Chistochina Primary Care Facility Design

This amendment creates a new project (#AN-09-GL4) for the Design of the Chistochina 
Primary Care Facility, and authorizes the Alaska Native Tribal Health Consortium (ANTHC) 
to proceed with this project.

This design project will be directly managed by ANTHC, who will ensure the participation of 
the Mount Sanford Tribal Consortium and the Denali Commission throughout the design 
process.  Additionally, the Commission requires that the design integrate Green Design 
elements, and will require the involvement of the Foraker Group’s Pre-Development 
Program in the design process.

Funding in the amount of $419,720 is provided, which includes $334,288 for Design, 
$20,466 for the Environmental Determination Preparation and $64,966 for Project 
Management fees.  

Funds for this amendment are from the remaining unallocated balance on Award 185-05.

Milestones – Chistochina Primary Care Facility Design 

Milestone 

Planned Actual 

Total Cost 
At Completion 

Start 
Date             
 

End 
Date             
 

Start 
Date 

End 
Date 

In-Progress 04/01/2009 09/30/2009 $0.00 

Project Close-out 10/01/2009 12/31/2009 $0.00 

 b.      Juneau Family Health & Birth Center

This amendment serves to create a pass-through Award from Alaska Native Tribal Health 
Consortium (ANTHC) to Juneau Family Health & Birth Center (JFHBC) in the amount of 
$250,000 to provide funding for the final construction phase of the Center’s facility.  
Specifically, the funds will be used to pay off the Rural Community Assistance Corporation 
(RCAC) loan obtained during the active construction phase.  

ANTHC’s role in this pass-through award does not extend to oversight of the final 
constructed facility. That role was filled by the project manager secured by JFHBC during 
construction. 

JFHBC has documented match ($2,280,223) for the construction project (total cost 
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$4,144,221) on Denali Commission award 288-07, and through their current application for 
funds. They have achieved more than the 50 percent required match on this construction 
project.  

Funds for this amendment are from the remaining unallocated balance on Award 185-05.

This work activity is assigned to project number AN07-GI5.  

Milestones – Juneau Family Health & Birth Center 

Milestone 

Planned Actual 

Total Cost 
At Completion 

Start 
Date              
 

End 
Date              
 

Start 
Date 

End 
Date 

In Progress 07/01/2007 09/30/2009 $0.00 

Project Close-out 10/01/2009 12/31/2009 $0.00 

c.       Anesia Anahonak Moonin Clinic Repair and Renovation, Port Graham

This amendment serves to create a pass-through Award from Alaska Native Tribal Health 
Consortium (ANTHC) to the Native Village of Port Graham in the amount of $79,973 to fund 
the scope of repair and renovation work proposed – renovating 989 square feet of space in 
the clinic to accommodate dental health services. 

Source of Funds Amount 

Denali Commission $ 79,973 

Native Village of Port Graham (match) $ 19,973 

Total Cost of Project $ 99,946 

In order to achieve the best value for the government, the Commission supports the Native 
Village of Port Graham employing a sole source contract with North Pacific Rim Housing 
Authority, providing the Native Village of Port Graham documents and defends the use of 
the sole source vehicle, obtaining the highest level of authorization from within their 
organization, and that they retain that documentation with the contract files.  

The Native Village of Port Graham has secured the required match from the Native Village 
of Port Graham and Chugachmuit in the amount of $19,973.  

Funds for this amendment are from the remaining unallocated balance on Award 185-05.  

This work activity is assigned to project number AN 09-GL3.  
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Milestones – Anesia Anahonak Moonin Clinic Repair and Renovation 

Milestone 

Planned Actual 

Total Cost 
At Completion 

Start 
Date              
 

End 
Date              
 

Start 
Date 

End 
Date 

In Progress 04/01/2009 09/30/2009 $0.00 

Project Close-out 10/01/2009 12/31/2009 $0.00 

2.     Correction to Amendment 9 

Chignik Bay Tribal Council 

This amendment corrects the project number assigned to this scope to AN-09-GL5. 

The Commission has previously provided funding for this project through a direct award with 
Chignik Bay Tribal Council.  This amendment clarifies that ANTHC is not responsible for 
enforcing or complying with the scope or grant conditions other than those associated with 
Award 185-05.  

3.     Award Performance Period

The amended Award performance period is unchanged. 

There are no other changes to the original Financial Assistance Award, as amended.  
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